PM-ES
Progress Report for EPA Region Il

Diamond Alkali, Passaic River Study RI/FS
New Jersey

27082832 IAG No,: DW96941975 (BZ694) IAG Expiration Date: Other Corps
Partial #172 IAG Award Date: 9/24/02 9/29/17 P2#105297; FWI KF72D4

Reporting Period: From: To: EPA RPM USACE PM
January 3, 2016 February 1, 2017 Alice Yeh Elizabeth Franklin

Work Performed

This Period Minimal support staff charges for project organization as the period of performance ends for the LBG contract.

Summary of Contract Payments. TO 0001.
0 On9Jan 17, reviewed and approved Invoice #60, totaling $49,690.20, for period 29 Oct — 17 Nov 16.

Funding. Throughout the reporting period, coordinated with LBG for final invoice for work performed. Discussed
with S. Thompson processing a second deobligation mod.

ERDC charges process this reporting period.

Preparation of monthly progress report and update of the contract expenditure and projection spreadsheet for IAG-
1975.

) Project Management:
Contractor Actions/

Accomplishments 0  Task Order expired 17 Nov 16. Invoice #60 was submitted; no further work will occur.

IAG Summary: Amendment Funding
USACE Direct Fund Cite Amend # Date USACE Direct Fund Cite Total IAG

1,000,000 0 Initial 9/24/02 - - $ 1,000,000

50,000 0 1 9/11/03 $ 1,050,000

156,000 0 2 4/15/04 $ 1,206,000

1,500,000 8/11/04 $ 2,706,000

50,000 9/17/04 $2,756,000

1,000,000 12/21/04 $3,756,000

4,000,000 8/17/05 $7,756,000

1,000,000 11/30/05 $8,756,000

1,000,000 3/3/06 $9,756,000

1,000,000 8/23/06 $10,756,000

950,000 11/28/06 $11,706,000

750,000 2/28/07 $12,456,000

570.000 5/21/07 $13,026,000

250,000 6/9/07 $13,276,000

795,000 8/30/07 $14,071,000
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PM-ES
Progress Report for EPA Region Il

IAG Summary: Amendment Funding
USACE Direct Fund Cite Amend # Date USACE Direct Fund Cite Total IAG

1,953,200 0 F 11/7/07 - - $16,024,200

2,000,000 G 2/7/08 $18,024,200

1,050,000 H 5/6/08 $19,074,200

$500,000 7/2808 $19,574,200

$1,000,000 9/30/08 $20,574,200

$300,000 2/10/09 $20,874,200

$550,000 5/22/09 $21,424,200

$490,000 9/17/09 $21,914,200

$200,000 12/22/09 $22,114,200

$470,000 2/19/10 $22,584,200
$400,000

)

5/6/10 $22,984,200

$340,000 6/29/10 $23,324,200

$500,000 8/5/10 $23,824,200

$600,000 11/19/10 $24,424,200

$534,000 1/13/11 $24,958,200

$800,00 3/21/11 $25,758,200

$850,000 7/1/11 $26,638,200

$300,000 8/30/11 $26,938,200

$1,000,000 11/22/11 $27,938,200

$850,000 3/21/12 $28,788,200

N[ <[ %X| | <| c| 4| | ©| ©

$1,400,000 6/6/12 $30,188,200

$1,086,300 10/23/12 $31,275,000

$1,750,000 3/20/13 $33,025,000

$600,000 9/3/13 $33,625,000

$1,300,000 3/20/114 $34,925,000

$1,300,000 11/20/14 $36,225,000

$1,200,000 5/29/15 $37,425,000

1,900,000 12/31/15 $39,325,000

($900,000) 12/6/17 $38,425,000
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PM-ES

Progress Report for EPA Region Il

Summary of Funds Spent Per Activity & Funding Remaining: USACE & Contracts

Funds for Funds Funds Funds

Description Activit Disbursed this Disbursed to Remainin
y Month Date 9

Contract - Task Order 0011 (02-D-3009); 11 Mar 03 $325,262.00 $0.00 $325,262.00 $0.00
Contract - Task Order 0011/Mod 2N°te 1.1 Dec 03 $502,836.00 $0.00 $502,836.00 $0.00
Contract - Task Order 0011/Mod 3; 2 Feb 04 $94,236.00 $0.00 $94,236.00 $0.00
Contract - Task Order 0011/Mod 4; 29 Apr 04 $155,206.00 $0.00 $155,206.00 $0.00
Contract - Task Order 0011/Mod 5; 27 Aug 04 $1,313,167.00 $0.00 $1,313,167.00 $0.00
Contract - Task Order 0011/Mod 6; 31 Mar 05 $926,281.00 $0.00 $926,281.00 $0.00
Contract - Task Order 0011/Mod 7; 30 Aug 05 $3,800,148.00 $0.00 $3,800,148.00 $0.00
Contract - Task Order 0011/Mod 8; 13 Dec 05 $949,982.00 $0.00 $949,982.00 $0.00
Contract - Task Order 0011/Mod 10; 14 Mar 11
Closed 8 April 2011 $26,403.60 $0.00 $26,403.60 $0.00
Contract - Task Order 0002 (06-D-0006); 31 Mar 06 $999,448.00 $0.00 $999,448.00 $0.00
Contract - Task Order 0002/Mod 1; 31 Aug 06 $947,081.00 $0.00 $947,081.00 $0.00
Contract - Task Order 0002/Mod 3; 14 Dec 06 Note 2 $914,829.00 $0.00 $914,829.00 $0.00
Contract - Task Order 0002/Mod 4; 2 Mar 07 $689,767.00 $0.00 $689,767.00 $0.00
Contract - Task Order 0002/Mod 5; 6 Jun 07 $548,052.00 $0.00 $548,052.00 $0.00
Contract - Task Order 0002/Mod 6; 13 Jul 07 $245,067.00 $0.00 $245,067.00 $0.00
Contract - Task Order 0002/Mod 7; 14 Sep 07 $763,365.00 $0.00
Contract - Task Order 0002/Mod 8; 13 Jun 08 ($41,762.00) $0.00 $681,603.00 $0.00
Contract - Task Order 0002/Mod 10; 14 Jan 11 Note 3 ($40,000.00) $0.00
Contract - Task Order 0002/Mod 11; closed 25 Jun 15 $9,434.28 $0.00 $9,434.28 $0.00
Contract - Task Order 0023 (06-D-0006); 30 Nov 07 $1,850,000.00 $0.00 $1,850,000.00 $0.00
Contract - Task Order 0023/Mod 1; 21 Feb 08 $1,847,000.00 $0.00 $1,847,000.00 $0.00
Contract - Task Order 0023/Mod 2; 8 May 08 $985,000.00 $0.00 $985,000.00 $0.00
Contract - Task Order 0023/Mod 3; 15 Aug 08 $480,000.00 $0.00 $0.00
Contract - Task Order 0023/Mod 4; 21 Aug 15 ($34,054.54) $0.00 $407,858.11 $0.00
Contract - Task Order 0023/refund; closed 14 Aug 15 ($38,087.35) $0.00 $0.00
Contract - Task Order 0006 (08-D-0017); 22 Oct 08 $950,000.00 $0.00 $950,000.00 $0.00
Contract - Task Order 0006/Mod 1; 12 Mar 09 $285,000.00 $0.00 $285,000.00 $0.00
Contract - Task Order 0006/Mod 2; 4 Jun 09 $500,000.00 $0.00 $500,000.00 $0.00
Contract - Task Order 0006/Mod 3; 15 Oct 09 $480,200.00 $0.00 $480,200.00 $0.00
Contract - Task Order 0006/Mod 4; 30 Dec 09 $187,000.00 $0.00 $187,000.00 $0.00
Contract - Task Order 0006/Mod 5; 3 Mar 10 $400,000.00 $0.00 $400,000.00 $0.00
Contract - Task Order 0006/Mod 6; 17 May 10 $375,000.00 $0.00 $375,000.00 $0.00
Contract - Task Order 0006/Mod 7; 21 Jul 10 $315,000.00 $0.00 $315,000.00 $0.00
Contract - Task Order 0006/Mod 8; 13 Sep 10 $400,000.00 $0.00 $400,000.00 $0.00
Contract - Task Order 0006/Mod 9; 13 Dec 10 $500,000.00 $0.00 $500,000.00 $0.00
Contract - Task Order 0006/Mod 10; 4 Feb 11 $474,000.00 $0.00 $474,000.00 $0.00
Contract - Task Order 0006/Mod 11; 14 Apr 11 $730,000.00 $0.00 $730,000.00 $0.00
Contract - Task Order 0006/Mod 12; 6 Jul 11 $850,000.00 $0.00 $850,000.00 $0.00
Contract - Task Order 0006/Mod 13; 16 Sep 11 $150,000.00 $0.00 $131,818.74 $18,181.26
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PM-ES

Progress Report for EPA Region Il

Summary of Funds Spent Per Activity & Funding Remaining: USACE & Contracts

Funds for Funds Funds Funds
Description Activit Disbursed this Disbursed to Remainin
y Month Date 9

Contract - Task Order 0001 (11-D-0001); 18 Nov 11 $145,000.00 $0.00 $145,000.00 $0.00
Contract - Task Order 0001/Mod 1; 9 Dec 11 $925,000.00 $0.00 $925,000.00 $0.00
Contract - Task Order 0001/Mod 3; 13 Apr 12 $800,000.00 $0.00 $800,000.00 $0.00
Contract - Task Order 0001/Mod 4; 25 Jun 12 $1,200,000.00 $0.00 $1,200,000.00 $0.00
Contract - Task Order 0001/Mod 5; 21 Nov 12 $1,000,000.00 $0.00 $1,000,000.00 $0.00
Contract - Task Order 0001/Mod 6; 26 Mar 13 $1,600,000.00 $0.00 $1,600,000.00 $0.00
Contract - Task Order 0001/Mod 7; 26 Nov 13 $603,478.00 $0.00 $603,478.00 $0.00
Contract - Task Order 0001/Mod 8; 28 Mar 14 $1,200,000.00 $0.00 $1,200,000.00 $0.00
Contract - Task Order 0001/Mod 10; 12 Dec 14Note 5 $1,200,000.00 $0.00 $1,200,000.00 $0.00
Contract - Task Order 0001/Mod 11; 8 Jun 15 $1,200,000.00 $0.00 $1,200,000.00 $0.00
Contract - Task Order 0001/Mod 12; 30 Sep 15 $2,418.00 $0.00 $2,418.00 $0.00
Contract - Task Order 0001/Mod 13; 12 Jan 16 2,000,000.00

ontrac as raer ° an ¥ $49,477.92 $943,161.89 $306,838.11
Contract - Task Order 0001/Mod 14; 21 Oct 16 ($750,000.00)
Contract - CDM Task Order 0014; 27 Dec 10 $50,000.00 $0.00 $50,000.00 $0.00
Contract - CDM Task Order 0014; 4 May 11 $37,426.00 $0.00 $37,271.00 $155.00
Contract Funding Available $0.00 $0.00 $0.00 $0.00
Subtotal - Summary of Contracts; awarded and
avail. $36,028,182.99 $49,477.92 | $35,703,008.62 $325,174.37
Kansas City Corps In-House Labor/Travel Note4 $1,514,558.41 $1,375.39 $1,456,831.34 $57,727.07
GIS Support (internal MIPR - included in total KC labor) $1,537.50 $0.00 $1,537.50 $0.00
Superfund M&S Fee $489,249.80 $0.00 $489,249.80 $0.00
MIPR/Caven Point - Vessel support $2,596.38 $0.00 $2,596.38 $0.00
MIPR/ERDC - J. Gailani/J. Smith/T. Lackey - Model Spt. $191,000.00 $0.00 $174,677.59 $16,322.41
MIPR/ERDC - P. Schroeder/FFS Cap Design Review $998.32 $0.00 $998.32 $0.00
MIPR/ERDC - P. Schroeder/Lower 8 mile support $35,500.00 $3,691.97 $15,388.44 $20,111.56
MIPR/ERDC - T. Fredette - CAD Cell/Public Meeting $4,990.56 $0.00 $4,990.56 $0.00
MIPR/ERDC - P. Schroeder/FFS Cap Design Review $3,768.68 $0.00 $3,768.68 $0.00
MIPR/ERDC - T. Fredette - CAD Cell/Public Meeting $1,099.92 $0.00 $1,099.92 $0.00
MIPR/ERDC - T. Pratt/W. Butler - Bathy Review $21,489.09 $0.00 $21,489.09 $0.00
MIPR/ERDC - Sedflume (initial planning) $1,108.59 $0.00 $1,108.59 $0.00
MIPR/ERDC - Sedflume $110,253.50 $0.00 $110,253.50 $0.00
MIPR/ERDC - M. Dortch/HD Model Review/EMB Review $8,695.51 $0.00 $8,695.51 $0.00
MIPR/ERDC - B. Johnson/Flood Calc. Review $4,989.27 $0.00 $4,989.27 $0.00
MIPR/ERDC - A. Morang/SSS Report Review $4,981.48 $0.00 $4,981.48 $0.00
Subtotal - Summary of Labor/M&S Fee $2,396,817.01 $5,067.36 $2,302,655.97 $94,161.04
Grand Total - Contract/Corps $38,425,000.00 $54,545.28 | $38,005,664.59 $419,335.41

Notes on Above Table:

Note 1: Task Order 0011/Mod 1 was administrative in nature; date extension and small change in fee/work structure of dollars (total dollars did not change).

Note 2: Task Order 0002/Mod 2 was administrative in nature; correction to fee allocation with no total change in amount obligated.

Note 3: There was no Mod 9 on TO 0002 due to electronic system error.
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PM-ES
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Note 4: Older MIPR closed 30 Sep 06; remaining funds ($3,246.50) moved back into available labor/M&S fund pool.
Note 5: Modification 9 is for work by a LBG subcontract team member to support the 17-mile LPR oversight (and as a separate source of funds is not listed here).

Project Delivery Team

Name Contact Information Responsibility

Beth Franklin (816) 389-3581 Project Manager
Cell: (816) 695-5797
Josh Hill (816) 389-3827 Contract Specialist

Shelley Thomas (816) 389-3842 Contracting Officer
Irvin Gray (816) 389-3146 Attorney
Julia Kisser (816) 389-3874 COR

Elizabeth Franklin, Project Manager
Date Prepared: 30 Mar 2017
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LOWER PASSAIC RIVER RESTORATION PROJECT

Thru: 1 Feb 2017

DW96941975; BZ694 Partial Bil 172
USACE/Contract Expenditures
and
Projected Expenditures
Bill Number==> 168 169 170 171 172
Item Sep-02 Sep-16 Oct-16 Nov-16 Dec-16 Jan-17 Totals
Travel Expenses 701.30 0.00 0.00 0.00 0.00| 65,331.39
Other: Reproduction Services/MIPRs for Labor 0.00 0.00 2,990.96 0.00 3,691.97 357,464.88|
Departmental Overhead 3,989.94 2,263.99 955.99 1,033.98 420.62 417,279.19
General/Administrative Overhead 1,017.00 611.28 258.11 279.18 113.56 138,664.39
Labor 7,823.40 4,527.88 1,911.94 2,067.94 841.21 834,666.32
Superfund M&S Fee 0.00 0.00 0.00 0.00 0.00 489,249.80
USACE Labor/Travel & M&S Fee; monthly 13,531.64 7,403.15 6,117.00 3,381.10 5,067.36
Cumulative USACE Labor/Travel/M&S Fee: 2,280,687.36 2,288,090.51 2,294,207.51 2,297,588.61 2,302,655.97 2,302,655.97
IAG Funding Received/Personnel/M&S: 175,000.00| -150,000.00 2,565,400.00,
IAG Funding Received/Contract: 825,000.00 -750,000.00 35,859,600.00
Contracts Awarded -750,000.00 36,028,182.99
Contract Disbursements; monthly (Invoiced/Paid) 164,383.95 176,538.43 173,007.55 173,851.83 49,477.92
Cumulative Contract Disbursements 35,130,132.89 35,306,671.32 35,479,678.87 35,653,530.70 35,703,008.62
Cumulative Invoiced; labor and contract 37,410,820.25 37,594,761.83 37,773,886.38 37,951,119.31 38,005,664.59
Remaining IAG $$ (unused labor and upaid contract funds) 1,000,000.00 1,014,179.75 830,238.17 651,113.62 473,880.69 419,335.41
Lower Passaic River Restoration Project
=>=|AG Funding == Cumulative Contract Disbursements === Cumulative Invoiced; labor and contract
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CIC #:
Billed Date:
Customer Order Number:DW96941975

99EPA

EPA SUPERFUND PROGRAM
01-Feb-2017

VOUCHER FOR TRANSFERS
BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1)

Accounts Of

Mission Assignment No:

REQUESTED 1S CORREcéJ.AORGED TO“'IE APPROPR““ON(S) OR

Page 1of 1

* ok ok ok ok ok ok ok ok Kk Kk * ok Kk Kk Kk Kk Kk Kk Kk Kk Kk Kk * * %

DIAMOND ALKALI (TA RI/FS) 105297 BZ694 * *
EPA 530 ¥ *
D.O. Voucher No. BU. Voucher No. Bill No. Paid By Check No. Collection Vou. No. * *
27082832 * *
Partial # 172 O3_Jan_2017 Thru 01_Feb_2017 * %k k% k * Kk k Kk *k *x * *k * * Kk * *k * *k * *k * * * * * *
Billed Office (Mail To): Billing Office (Send Remittance To):
U S ENVIRONMENTAL PROTECTION AGENCY USACE FINANCE CENTER G5
ACCOUNTING OPERATIONS OFFICE KANSAS CITY DISTRICT G5
26 W MARTIN LUTHER KING DRIVE 5720 INTEGRITY DRIVE
CINCINNATI OH 45268-7002
MILLINGTON TN 38054-5005
Billed Accounting Classification Billing Accounting Classification
068 068 X 8145.0000 2002 NA 0000 000000 00000 68011001 $54,545.28 096 NAX 3122.0000 G5 08 2416 848 012975 96231 $54,545.28
Line Item Moa Description Eaid No Amount
1 CONTRACT - OUTSIDE GOVERNMENT PVT SCTR CONTRACTUAL ARCHITECTURAL & ENGINEERING SERVICES (AE CONTRACTOR EARNINGS) $49,477.92
1 INHOUSE - LABOR DEPARTMENTAL OVERHEAD COSTS $420.62
1 INHOUSE - LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS $113.56
1 INHOUSE - LABOR LABOR $841.21
1 REIMBURSABLE - INSIDE CORPS WORK PERFORMED BY OTHER COE EST $3,691.97
: ) Subtotal: $54,545.28
o Total Billed Amount: $54,545.28
CORPS CERTIFICAT €D AND OR Less Partial Amount Paid: $0.00
«| CERTIFY THAT THE ABOVE ARTICLES ""E‘.‘.%%“rmms DAYMENT b Due Date: 03-Mar-2017 ) _ o
THE SERVICES PERFORMED ?:ESE&EDOF WY KNOWLEDGE. AND ayment Due Date: 03-Mar- Pay This Amount: $54,545.

HOULD BE PAID AND C
FUNDS AS INDICATED.

20, L2

DATE

EJ 22hetic . Freenklm

Funds Authorized:
Total Billed Amount:
Prev Billed Amount:

Current Billed Amount:

Total Flux Billed:
Prev Flux Billed:
Current Flux Billed:

2 roj'gcf /ﬁmaga
$38,425,000.00
$38,005,664.59
$37,951,119.31

$54,545.28
$0.00
$0.00
$0.00

CERTIFICATE OF OFFICE BILLED
| certify that the above articles were received and accepted or the services performed as stated and
should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance
payment requested is approved and should be paid as indicated.

Date:
Authorized Administrative or Certifying Officer

DA Form 4445-R

Approved by Treasury For Use In Lieu of SF 1080

cobilnonit.398 v2.1.4



msfcr.2.1.18 346 Page: 9
99EPA Date: 01-FEB-2017
Time: 14:30:54

PROGRESS REPORT
KANSAS CITY DISTRICT
DIAMOND ALKALI, NJ
IA Number: DW96941975

MONTHLY REPORT FOR JANUARY 2017

Revised Reimbursable Direct Fund Cite IA Totals
(096X3122) (096X3122)
STATEMENT OF CHARGES FOR PERIOD:
Total Funds Authorized: $38,425,000.00 $0.00 $38,425,000.00
Less Total Expenditures: (=) $38,005,664.59 $0.00 $38,005,664.59
Less Undelivered Orders: (=) $361,608.34 $0.00 $361,608.34
Less Commitments: (=) $17,654.32 $0.00 $17,654.32
Funds Available Balance: $40,072.75 $0.00 $40,072.75
BILLING ACTIVITY (086X3122):
Bill Number: 27082832
Funds Expended During Report Period: $54,545.28
Total Billed to Date: $38,005,664.59
DIRECT FUND CITE PAYMENTS:
Funds Expended During Report Period: $0.00
Total Expended to Date: $0.00

FOR OFFICIAL USE ONLY (FOUO)



msfcr.2.1.18 346 Page: 10
99EPA Date: 01-FEB-2017
Time: 14:30:54

PROGRESS REPORT
KANSAS CITY DISTRICT
DIAMOND ALKALI, NJ
IA Number: DW96941975

Bill Number: 27082832
Bill Invoice Date: 01-FEB-2017

Monthly Billing Amount (096X3122): $54,545.28
Monthly Direct Fund Cite Contract Cost (068X8145): $0.00
Costs for Prior Month's Project Costs

Budget Categories Current Month Summary to Date

a Personnel $659.17 $542,704.52 $543,363.69
b Fringe Benefits : $182.04 $291,050.30 $291,232.34
c Travel $0.00 $66,221.44 $66,221.44
d Equipment $0.00 $0.00 $0.00
e Supplies $0.00 $0.00 $0.00
f Procurement $49,477.92 $35,653,530.70 $35,703,008.62
g Construction $0.00 $0.00 $0.00
h Other $3,691.97 $842,202.95 $845,894.92
i Total Direct Charges $54,011.10 $37,395,709.91 $37,449,721.01
j Total Indirect Charges $534.18 $555,408.40 $555,943.58
k TOTAL $54,545.28 £37:951,119.31 $38,005,664.59

LABOR BREAKOUT FOR MONTH:

Individual Location Function Hours Labor Amount
JENNIFER L KOLARIK KANSAS CITY DISTRICT PROGRAM ANALYST 6.00 $478.90
STEPHANIE CLARK KANSAS CITY DISTRICT PROJECT CONTROL SPECIALIST 1.00 $83.32
ELIZABETH FRANKLIN KANSAS CITY DISTRICT HTRW PROJECT MANAGER 8.00 $741.62

FOR OFFICIAL USE ONLY (FOUO)



msfcr.2.1.18 346
99EPA

KANSAS CITY DISTRICT
DIAMOND ALKALI, NJ

LABOR BREAKOUT FOR MONTH:

Individual Location

ROBERT M PENDER, JR

TOTAL LABOR:

KANSAS CITY DISTRICT

PROGRESS REPORT

Function Hours
HTRW PROJECT MANAGER 0.50
15..50

FOR OFFICIAL USE ONLY

(FOUOQ)

Labor Amount

$1,375.39

Page:
Date:
Time:

11
01-FEB-2017
14:30:54
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